

~~SECRET~~

## CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 16 February 1961CONTRACT NO.: [REDACTED] T.O. 4

50X1

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 18  
(If final, so state)Contractor [REDACTED]

50X1

Address [REDACTED]Commodity/Service [REDACTED] Power Supplies Classification UNCLASSIFIED

50X1

No. of Prototypes 20 Contract Completion Date: 31 March 1961The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain with his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

50X1

Comments Because the [REDACTED] Transmitter was unsuccessful [REDACTED] T.O. 1), there is no need to continue development of the [REDACTED] power supplies. All residual equipment has been delivered.

50X1

50X1

Recommended Action Terminate contract.Date of Visit to Contractor's Plant 12 February 1961

DOC <u>8</u>	REV DATE <u>11 MAR 1960</u>	BY <u>064540</u>
ORIG COMP <u>033</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>[REDACTED]</u>

Inspected by: [REDACTED]

50X1

Division: OC-E/R+D-EPExtension: [REDACTED]

50X1

50X1

~~SECRET~~ CONFIDENTIAL